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ESTIMATE RUN 05/21/2015

ESTIMATE SUMMARY 13:10:34

CONTID: C17772         ESTIMATE NO: 0009 PROG 2005

PCN: 17772-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH92, MP 13.8 TO MP 15.5 PERCENT TIME:

PROJECT NO: STR 092A-024                  

SH92 STENGEL'S HILL

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 05/21/2015 DATE TIME STARTED 05/02/2014

P.O. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN 05/02/2014

 DATE AWARDED 03/31/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/01/2014 DATE ACCEPTED

SPRINGFIELD OR 97477     541-746-2426 DATE NOTICE TO PROCEED 05/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,802,557.33 PARTICIPATING $ $ 1,693,496.63

AWARD PROJECT AMT: 10,047,700.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -50,804.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.62

CALENDAR DAYS

CALENDAR DAYS

35.69%

6,947,648.60

1,693,496.63

1,693,496.63

1,642,691.73

$

$

$

$

3,854,908.73

0.00

3,854,908.73

0.00

3,854,908.73

-115,647.26

0.00

3,739,261.47

0.00

AMOUNT DUE 3,739,261.47 1,642,691.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,642,691.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

385.0 TIME ALLOW: 466

ORIG TIME ALLOW: 466
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PCN: 17772-BID    ESTIMATE RUN 05/21/2015

PROJECT: STR 092A-024                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:34

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Highway Design & Construction 0.237

0.145

631-00100  
 

2,330,200.000.382

884,500.00

1.000

L S 

6,100,000.00000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0015 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0020 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0030 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0035 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0040 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0045 F/A Disputes Review Board(On Demand) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0070 Water Line (Spec) 0.900

0.100

619-00010  
 

11,377.331.000

1,137.73

1.000

L S 

11,377.33000

CAT 2,341,577.33885,637.736,854,857.33CURRENT AMT0200 $ $ $
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PCN: 17772-BID    ESTIMATE RUN 05/21/2015

PROJECT: STR 092A-024                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:10:34

CUMULATIVE
AMOUNT

CAT NO0300 0300 BRIDGE I-05-Z 

0050 *Bridge Design and Construction 0.175

0.207

631-10002  
 

1,490,831.400.382

807,858.90

1.000

L S 

3,902,700.00000

CAT 1,490,831.40807,858.903,902,700.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,500.000.500

0.00

1.000

EACH

25,000.00000

0060 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

7,500.000.500

0.00

1.000

EACH

15,000.00000

0065 Sanitary Facility 0.500

0.000

620-00020  
 

2,500.000.500

0.00

1.000

EACH

5,000.00000

CAT 22,500.000.0045,000.00CURRENT AMT0400 $ $ $

$ 3,854,908.731,693,496.63$10,802,557.33$CURRENT AMTPROJECT TOTAL


